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Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting
. 825 Jadwin/Room 390A
Hanford, Washington
February 22,2007

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting, Signatures denote

concurrence with content only and are not intended to imply agreement to any
commitments.
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Purgewater Administrative Record ~ H6-08 71
RD Hildebrand A6-38
DG Singleton : HO-57
BK Jentzen ' HO0-57

JA Winterhalder - E6-35
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PURGEWATER PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington
February 22, 2007
11:15 a.m. to 11:45 a.m.
Agenda

Approval of November. 16, 2006 Purgewater Project Meeting Minutes -
(Ecology/DOE-RL/FH) '
Operaticnal Status
Project Si)eciﬁc Issues
A. Strategy Document Status
B. Purgewater Sediment Issues
General Discussions -
Status of Actions
New Action Items

Documents for Submittal to the Administrative Record

Next Project Managers Meeting
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PURGEWATER PROJECT MEETING MINUTES
- Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

February 22, 2007

Approval of November 16, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).
‘The PMM mjnutes were approved.

Operational Status (John Winterhalder FH)
A.  Modutanks received 26,832.5 gallons of purgewater in January, and ETF received 26, 670
gallons of purgewater in January.

Project Specific Issues
A, Strategy Document Status
1. Tony Miskho (FH) reported that a meeting was held with Brenda Jentzen
(Ecology) to discuss the supplemental comments that Ecology provided on the
purgewater contained-in request. Responses to Ecology’s comments are being
- prepared. After the comments are resolved, the purgewater contained-in request
will go for RL concurrence and transmittal to Ecology. When the Ecology
approval letter for the contained-in request is issued, the purgewater strategy
document will be approved. '
B.  Purgewater Sediment Issues
I - John Winterhalder (FH) stated that the sediment issue has not been resolved but
alternatives are still being evaluated.

General Discussions
A, Mr. Miskho noted that eventually discussions will be held with Ecology regarding the
funing of c]osure of the Modutanks and resolution of the sediment issue.

‘Status of Actions
Al 977 - There was no change in status,
B. 1513 - Resolution of EPA comments will occur after finalization of Ecology $

supplemental contajned-in request COmments.

New Actions Items
A. There were no new actions.

Do‘cﬁments for submuttal to the Admimstrative Record
A. There were no documents identified.

VIIL Next Project Managers Meeting

A. The next PMM was scheduled for March 22, 2007,



Environmental Request Information System

Task Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facu[rty

TaskiD: 977 Formatly transmit the Modutanks Closure Plan packags to RL ' C Task Lead: Winterhalder, Joﬁn
Ground Water Remediafion/Purgewater Storage and Treatment Fac ity POG: Winterhalder, John
Classificaion:  Suspended
Category: PMM

Project DOE Agengy
Due: Ni& N/A ' /A
Complete: N/A N/IA NfA
Closed Date:
Desc:ibﬁon: Formaily fransmit the Modutanks Clostre Plan package fo RL.

Date

2222007
11/16/2006
10/26/2006
9/28/2006
7/2712006

6/22/2006
5/25/2006
2/23/2006
1/26/2006
11/47/2005
10/27/2005
9/22/2005

B/25/2005
7/28/2005
B/29/2005
5/26/2005
3/23/2005
2/23/2005
1/27/2005
12/15/2004
10/28/2004
9/23/2004

8/26/2004

7/28/2004
4/22/2004

- 3/M18/2004

1/22/2004
121412003

10/30/2003

Stafus

There was no chahge in status

No change in status.

No ¢hange in status.

No change In stafus.

The parties agreed to re-visit the baseline schedule that was pravidad at the January 2008 PMM after e purgewater
strategy is appraved.

No changs.

No change in status.

No change.

Mr. Winterhalder presented & baseline schedtte for submlﬁa of the closure plan

No changa.

Aschedule for submlﬁal of the closure plan will be prepared by Mr. Winterhaider and presented at the December PMIM.

A schedule for submfttal of the closure plan will be prepared by Mr. Winterhalder and presented at the 2005 December
PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was
presanted during the recent Purgewaier workshops.

A schedule for submittal of the closura plan will be provided by Mr. Winterhaidar.

Discussion was inifated on the ciosure strategy.

Mo change.

Continues on hiold.

Coninues on fold,

Contlnues on hold. )

This acticn remains on hold pending the outcome of the proposed purgewaler strategy

Remains on hold.

No change in status.

The closure plan package is sfill nfemal to FH.  Mr, Hiidebrand (DOE) requested that Mr. Winterhalder schedule a
meeting after October 1, 2004, for discussion.

The closure plan package is still internal fo FH. This action remains open pending 2 determination of the strategy
document

Bubmitta! will be deferred pending determination on the strategy document.

The closure plan package is still infernal to FH, ‘
FH will make add#tional administraiive changas and have the Clossire Plan ready for submittal o RL by 5/27.

The dlosure plan package is sfill at FH.

The closure plan packags wil ba ready to submit to RL as socn as the transmittal letter Is prepared. This acton will
remain cpen. .
Action openad.

3/20/2007; 6:45:25 AM



Environmental Request Information System

Task Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM

Purgewatér Storage and Treatment Facility

TaskiD: 1513 Schedule a meeting with £cology to discuss incorporation of EPA's cemments on ihe Task Lead: Winterhalder, John
contained-in seciion of the strategy document. o
Ground Water Remediation/Purgewater Storage and Treatment Facility POC: Winterhalder, John
Classfication:  Open '
Category: PMM
Project DOE Agency
S Due NA NA O NA
Compleles  N/A NIA : NA
Closed Date: .
Description; Schetule a meeting with Ecology to discuss incorporation’of EPA's comments on the coniained—ln. sestion of the strategy document.
Date Status )
212212007 Resolution of EPA cormments wil ocour after finalization of Ecoiogy's suppiemental contained-in requiest comments.
- 1H16/2006  Ecology has received the contained-in request from RL and is reviewing it.
10/26/2006  No change in status.
9/28/2006 There are four EPA comments fo be addresseci .
7/2712006 Deborah Singleton (Ecol ogy) is scheduled fo meet with EPA on August 10, 2006, After the meeling she wil send a brief e-
maitto RL.
B/22/2008 A meeting is scheduled for June 27 fo discuss the contzined-in secflon it witt be confirmed at the meeting that Ecology
has incorporated EPA's commentis on the contained-in section.
5/25/2006 - Ecology is waiting for final concurrence fiom EPA.
22312006  Task opaned.

312002007, 6:45:25 AM
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Project Managers Meeting
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Hanford, Washington

February 22, 2007
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